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REPORT SUMMARY

Scope of Project:

1.

Purpose of Report

This report presents an overview of a project to rehabilitate C-616. The type of
preventive maintenance is to place a polymer overlay on the bridge deck. During
this time the problem with the approach slabs, joints, bearing units, and scour will
be addressed. The bridge is located in Region 4 on SR-191 five miles southeast
of Bluff. Itis intended to convey the need, scope, schedule, budget, and quality
control process for the project.

Project Information
Region: _4 Route No.: SR-191 Date: May, 2003

Project Name: Bridge Rehabilitation C-616; 5 miles southwest of Bluff
Beg. R.P.: 20.55 End R.P.: 20.55

Project Number: BHF-0191(46)20 PIN: 4792 CID: _5138001D
Project Design: Bridge: UDOT Structures Division;
Roadway: Region 4 Preconstruction

Project Mgr:

Plan:
This project is intended to provide *“scour repairs™ to extend the bridge life and to
rehabilitate the scour deficiency only.

Work items to be completed:
The scope of this project is to address the drainage and scour issues in this
concept.

e Revetment at abutment 1 and pier 3 with ajax modules for scour (see
Denis Stuhff for details on scour repair).

Work items to be deferred:
Roadway and safety items beyond what is related to the bridge repairs will not be
included.

Design Exceptions:
Design Exception is not expected.

Maintenance Considerations:
Region 4 Maintenance Station 4421 should be included in the concept
development.



8. Construction Considerations:
Consideration to the river channel including seasonal flows, and environmental
impacts and permits should be considered in project costs and schedules.
Limitations of Operations, and other specifications should be considered. This
bridge is on Indian lands. Design, and work needs to be coordinated with the
Navajo Nation.

9. Risk Analysis: (None anticipated at this time)

10. Development Process:
New or Major Reconstruction
Rehabilitation X
Preservation

Schedule of Project:

To get the best quality and bid prices, it is expected that this project be advertised
no later than October 31, 2003. Design should take no longer than two weeks.
Construction should be completed in less than three weeks. A tentative schedule

IS:

1. Begin Design Phase October 2006
2. Advertisement Date March 2007
3. Begin of Construction Spring 2007
4. Completion of Construction Summer 2007



Budget of Project:

1. Funding Source: $ 1,000,000 BR Funds

2. Cost Estimate: $ 997,500

The approximate scope of this project is erosion control, slope and scour repair.

0C-616, Bluff Structure

Item Quantity | Unit Unit Cost Total Cost
Scour Repair 1 LUMP

Erosion Control/ Slope | 1 LUMP

Environmental 1 LUMP

Clearances

Tribal Clearances 1 LUMP

Bridge Subtotal $ 575,000.00
Mobilization 1 LUMP

Traffic Control 1 LUMP

MOT 1 LUMP

15% PE

15% CE

20 %Contingency

Project Total $ 997,500.00
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